
CBI Plan for Week of March 9, 2015 
 
Monday, March 9: 

 SWS:  Neutral solids removal into vac box 

 SWS:  Continue to cut up empty drums/totes/poly tanks 
 

Tuesday, March 10 

 SWS:  Continue Group 4/5 organic solids.  Solids to Vac Box and Debris to Roll off 

 SWS:  Continue to round up and cut up empty drums/totes/poly tanks 

 Weston – Sampling event for remaining waste streams (field sampling/hazcat only for 
supersacks – these will go into a rolloff) 

 Veolia:  Pick up Haz Vac Box 
 
Wednesday, March 11 

 SWS:  RO1 removal (1200 gallons) and transferred into FT1001 

 SWS:  Solid Transfers Group 21, 22, 23 into Vac Box.  Debris to Roll-off 

 SWS:  Continue to round up and cut up Totes/Drums/Poly Tanks 

 Republic:  Pick up non-haz vac boxes 
(VB25348,VBA0825097,VBA785,VB25206,VB25274,VB25341,VB25251,VB25322) 

 Lonestar:  Begin FT1004 Treatment/Disposal 
 

Thursday, March 12 

 SWS:  Continue to round up and cut up Totes/Drums/Poly Tanks 

 SWS:  Continue Groups 23 -27.  Solids to vac box and debris to roll-off 

 Veolia:  Pick up haz vac box 

 Republic:  Pick up non-haz vac box/roll-off 

 Lonestar:  Complete FT1004 Treatment/Disposal 
 
Friday, March 13 

 SWS:  ST1 (Acid/Organic) transfer into totes  

 
Additional Activities 
 

 Drain pipes in wastewater treatment area 

 Drain pipes in AST area 

 Clean FT215012 and FT33527:  Sludge to Vac Box (Liquids drained and into FT1001) 
 
Administrative Work: 
 

 Subcontract Administrator will finalize drum/tote procurement with single vendor 

 Schedule receipt of drums/totes as needed – Confirm tote size needed with Beth 

 Assist CBI/TCEQ on Clean Harbors and Veolia 

 Complete HASP development for base and acid transfers 

 Complete research on T&D options for Groups 6-20 

 Obtain supplies for ST1 Transfer for Friday 
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